COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/01/2009

ESTIMATE SUMMARY 12:37:41
CONTID: C15562 ESTIMATE NO: 0008 FINL SPEC YR:2005
PCN: 15562-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 85.0 DAYS TIME ALLOW: 85 WORK DAYS
I-25 Overlay,n/o Butte Cr Rd-N PERCENT TIME: 100.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM 0251-172
I-25 Overlay,n/o Butte Cr Rd-N
NAME OF ROAD: 25
PROJECT COUNTIES: PUEBLO HUERFANO
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 04/01/2009 DATE TIME STARTED 04/18/2006
14802 W. 44th AVENUE DATE LET 04/06/2006 DATE WORK BEGAN
DATE AWARDED 04/11/2006 DATE TIME STOPPED 11/27/2006
DATE CONTRACT EXECUTED 04/17/2006 DATE ACCEPTED 11/27/2006
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 04/18/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,015,220.47 PARTICIPATING $ 6,015,220.47 $ 0.00
AWARD PROJECT AMT: $ 5,730,737.98 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 6,015,220.47 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,015,220.47 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,015,220.47 1,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,015,220.47 1,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15562-BID ESTIMATE RUN 04/01/2009
PROJECT: IM 0251-172 ESTIMATE NO: 0008 12:37:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 38.000 38.000
EACH 0.000 0.00
7.40000 38.000 281.20
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 515,976.000 515,976.000
SY 0.000 0.00
1.35000 515,976.000 696,567.60
0015 203-01500 BLADING 233.000 233.000
HOUR 0.000 0.00
119.00000 233.000 27,727.00
0020 203-01510 BACKHOE 24.000 24.000
HOUR 0.000 0.00
92.00000 24.000 2,208.00
0025 203-01594 COMBINATION LOADER 12.000 12.000
HOUR 0.000 0.00
108.00000 12.000 1,296.00
0030 207-00205 TOPSOIL 1,525.000 1,525.000
cYy 0.000 0.00
18.50000 1,525.000 28,212.50
0035 208-00007 *EROSION LOG (8 INCH) 620.000 620.000
LF 0.000 0.00
7.50000 620.000 4,650.00
0040 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,260.00000 1.000 1,260.00
0045 210-00810 *RESET GROUND SIGN 5.000 5.000
EACH 0.000 0.00
305.00000 5.000 1,525.00
0050 210-04030 *MODIFY GUARDRAIL 6,550.250 6,550.250
LF 0.000 0.00
3.15000 6,550.250 20,633.29
0055 212-00006 *SEEDING (NATIVE) 3.860 3.860
ACRE 0.000 0.00

735.00000 3.860 2,837.10
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PCN: 15562-BID ESTIMATE RUN 04/01/2009
PROJECT: IM 0251-172 ESTIMATE NO: 0008 12:37:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00002 *MULCHING (WEED FREE HAY) 3.860 3.860
ACRE 0.000 0.00
893.00000 3.860 3,446.98
0065 213-00061 *MULCH TACKIFIER 772.000 772.000
LB 0.000 0.00
3.20000 772.000 2,470.40
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 684.770 684.770
TON 0.000 0.00
86.50000 684.770 59,232.61
0075 403-34841 HOT MIX ASPHALT (GRADING SX) (PG 64-22) 0.000 0.000
TON 0.000 0.00
45.00000 0.000 0.00
0080 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 37,838.000 37,838.000
GAL 0.000 0.00
3.25000 37,838.000 122,973.50
0085 612-00001 *DELINEATOR (TYPE I) 38.000 38.000
EACH 0.000 0.00
24.00000 38.000 912.00
0090 612-00003 *DELINEATOR (TYPE III) 6.000 6.000
EACH 0.000 0.00
26.00000 6.000 156.00
0095 614-80385 *RUMBLE STRIP 160,788.000 160,788.000
LF 0.000 0.00
0.15000 160,788.000 24,118.20
0100 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
182,000.00000 1.000 182,000.00
0105 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
L S 0.000 0.00
5,400.00000 1.000 5,400.00
0110 627-00005 *EPOXY PAVEMENT MARKING 843.000 843.000
GAL 0.000 0.00
61.90000 843.000 52,181.70
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PCN: 15562-BID ESTIMATE RUN 04/01/2009
PROJECT: IM 0251-172 ESTIMATE NO: 0008 12:37:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000 0.000
SF 0.000 0.00
9.20000 0.000 0.00
0120 630-00000 *FLAGGING 1,655.000 1,655.000
HOUR 0.000 0.00
29.50000 1,655.000 48,822.50
0125 630-00007 *TRAFFIC CONTROL INSPECTION 37.000 37.000
DAY 0.000 0.00
73.50000 37.000 2,719.50
0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 88.000 88.000
DAY 0.000 0.00
577.50000 88.000 50,820.00
0135 630-80002 *FLASHING BEACON (SOLAR) 8.000 8.000
EACH 0.000 0.00
210.00000 8.000 1,680.00
0140 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 43.000
EACH 0.000 0.00
42.00000 43.000 1,806.00
0145 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 24.000
EACH 0.000 0.00
47.25000 24.000 1,134.00
0155 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
525.00000 3.000 1,575.00
0160 630-80360 *DRUM CHANNELIZING DEVICE 86.000 86.000
EACH 0.000 0.00
42.00000 86.000 3,612.00
0165 630-80370 *CONCRETE BARRIER (TEMPORARY) 940.000 940.000
LF 0.000 0.00
38.00000 940.000 35,720.00
0170 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15562-BID ESTIMATE RUN 04/01/2009
PROJECT: IM 0251-172 ESTIMATE NO: 0008 12:37:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 700-70011  F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 89,176.580 89,176.580
F A 0.000 0.00
1.00000 89,176.580 89,176.58
0185 700-70016  F/A FUEL COST ADJUSTMENT 167.470 167.470
FA 0.000 0.00
1.00000 167.470 167.47
0190 700-70021  F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0195 700-70022  F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70025  F/A QUALITY INCENTIVE PAYMENT -55,476.820 -55,476.820
F A 0.000 0.00
1.00000 -55,476.820 -55,476.82
0205 700-70028  F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70034  F/A INTERIM HMA SURFACE REPAIR 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0215 700-70380 F/A EROSION CONTROL 5,400.000 5,400.000
FA 0.000 0.00
1.00000 5,400.000 5,400.00
0345 900-00014  ADDED ITEM (LUMP SUM)/ TICKET COLLECTION 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0350 900-00006  ADDED ITEM (DOLLAR)/ DSL CONNECTION FOR CDOT COMPUTERS 1,345.500 1,345.500
DOL 0.000 0.00

1.00000 1,345.500 1,345.50
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PCN: 15562-BID ESTIMATE RUN 04/01/2009
PROJECT: IM 0251-172 ESTIMATE NO: 0008 12:37:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0355 630-80380 TRAFFIC CONE 510.000 510.000
EACH 0.000 0.00
10.80000 510.000 5,508.00
0360 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
6,480.00000 1.000 6,480.00
0365 627-01003 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 9,662.000 9,662.000
SF 0.000 0.00
10.28000 9,662.000 99,325.36
0370 900-00006 ADDED ITEM (DOLLAR)/ CMO #5, LINE #1 - LOTTMAN PRICE -67,726.370 -67,726.370
ADJUSTMENT
DOL 0.000 0.00
1.00000 -67,726.370 -67,726.37
0375 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) INCLUDES 86,900.870 86,900.870
ADD'L COST TO LAY LEVELING COURSE
TON 0.000 0.00
46.33000 86,900.870 4,026,117.31
0380 202-04002 CLEAN CULVERT LINE ITEM #1, MCR 3.000 3.000
EACH 0.000 0.00
875.00000 3.000 2,625.00
0385 603-10300 30 INCH CORRUGATED STEEL PIPE LINE #2, MCR 6.000 6.000
LF 0.000 0.00
60.00000 6.000 360.00
0390 900-00014 ADDED ITEM (LUMP SUM)/ CMO #8, SHOULDERING 1.000 1.000
LS 0.000 0.00
173,675.76000 1.000 173,675.76
CAT 0200 CURRENT AMT $ 5,684,955.87 $ 0.00$ 5,684,955.87
CAT NOO0201 ROADWAY SAFETY ITEMS
0220 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,050.000 2,050.000
LF 0.000 0.00
3.75000 2,050.000 7,687.50
0225 202-01300 *REMOVAL OF END ANCHORAGE 18.000 18.000
EACH 0.000 0.00

153.00000 18.000 2,754.00
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PCN: 15562-BID ESTIMATE RUN 04/01/2009
PROJECT: IM 0251-172 ESTIMATE NO: 0008 12:37:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY SAFETY ITEMS

0230 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,280.000 5,280.000
cy 0.000 0.00
15.70000 5,280.000 82,896.00
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,800.000 2,800.000
LF 0.000 0.00
14.70000 2,800.000 41,160.00
0240 606-01340 *END ANCHORAGE TYPE 3D 2.000 2.000
EACH 0.000 0.00
657.00000 2.000 1,314.00
0245 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0250 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
665.00000 2.000 1,330.00
0255 606-01460 *MEDIAN TERMINAL 6.000 6.000
EACH 0.000 0.00
3,883.00000 6.000 23,298.00
0260 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,460.00000 4.000 5,840.00
0265 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
CAT 0201 CURRENT AMT $ 180,679.50 $ 0.00$ 180,679.50

CAT NO0300 STRUCTURES

0270 202-00009 TREE TRIMMING 1.000 1.000

LS 0.000 0.00

2,160.00000 1.000 2,160.00
0275 202-00201 *REMOVAL OF CURB 86.000 86.000

LF 0.000 0.00

19.00000 86.000 1,634.00
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PCN: 15562-BID ESTIMATE RUN 04/01/2009
PROJECT: IM 0251-172 ESTIMATE NO: 0008 12:37:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0280 202-00504 *REMOVAL OF EXPANSION DEVICE 136.000 136.000
LF 0.000 0.00
79.00000 136.000 10,744.00
0285 206-00100 *STRUCTURE BACKFILL (CLASS 1) 33.000 33.000
cYy 0.000 0.00
168.00000 33.000 5,544.00
0290 515-00120 *WATERPROOFING (MEMBRANE) 636.000 636.000
sy 0.000 0.00
21.00000 636.000 13,356.00
0295 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 136.000 136.000
LF 0.000 0.00
121.00000 136.000 16,456.00
0300 518-03000 *SAWING AND SEALING BRIDGE JOINT 341.000 341.000
LF 0.000 0.00
6.30000 341.000 2,148.30
0305 601-03040 *CONCRETE CLASS D (BRIDGE) 11.000 11.000
cYy 0.000 0.00
1,210.00000 11.000 13,310.00
0310 601-06150 *CONCRETE (PATCHING) 118.000 118.000
SF 0.000 0.00
90.00000 118.000 10,620.00
0315 602-00020 *REINFORCING STEEL (EPOXY COATED) 950.000 950.000
LB 0.000 0.00
5.00000 950.000 4,750.00
CAT 0300 CURRENT AMT § 80,722.30 $ 0.008$ 80,722.30
CAT NOO0301 STRUCTURE SAFETY ITEMS
0320 202-00425 *REMOVAL OF BRIDGE RAILING 172.000 172.000
LF 0.000 0.00
9.90000 172.000 1,702.80
0325 606-11010 *BRIDGE RAIL TYPE 10R 344.000 344.000
LF 0.000 0.00
95.00000 344.000 32,680.00
CAT 0301 CURRENT AMT $ 34,382.80 $ 0.00s 34,382.80



CONTID: C15562 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 15562-BID ESTIMATE RUN 04/01/2009
PROJECT: IM 0251-172 ESTIMATE NO: 0008 12:37:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0330 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,120.00000 1.000 15,120.00
0335 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,120.00000 1.000 15,120.00
0340 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,240.00000 1.000 4,240.00
CAT 0400 CURRENT AMT $ 34,480.00 $ 0.00$ 34,480.00
PROJECT TOTAL CURRENT AMT $ 6,015,220.47 $ 0.00 $ 6,015,220.47



